

Library Branch Grand Opening Is Postponed

Project Won't Be Done Until August

By Joe Barker
Union Missourian Editor

Winter weather and a change in plans have pushed back the planned opening of the new Union library.

Scenic Regional Library Executive Director Steve Campbell said construction of the new Union branch and administrative offices will not be finished in June as originally expected.

Campbell said because of delays, it's likely the library won't open until late Au-

gust or possibly early September.

The setback means the official grand opening, originally scheduled for July 20, has been postponed. Campbell said a new date hasn't been set, but expects it won't be possible to host the event until sometime in September.

Campbell said the winter was tough on the construction schedule. He said with the number of days lost to weather issues, the project was delayed at least a month.

A bigger setback occurred just recently.

• See Library Page 2U