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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

ALL LIBRARIES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

A.

RELATED DOCUMENTS
Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for handling and processing
Contract modifications.

Related Requirements:

1. Section 012500 "Substitution Procedures" for administrative procedures for handling
requests for substitutions made after the Contract award.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions authorizing minor changes in the Work, not

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710,

"Architect's Supplemental Instructions."

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed

changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1. Work Change Proposal Requests issued by Architect are not instructions either to stop
work in progress or to execute the proposed change.
2. Within 20 days, when not otherwise specified, after receipt of Proposal Request, submit a

quotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey data
to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
c. Include costs of labor and supervision directly attributable to the change.
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1.5

1.6

1.7

d. Include an updated Contractor's construction schedule that indicates the effect of
the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

Contractor-Initiated Proposals: If latent or changed conditions require modifications to the
Contract, Contractor may initiate a claim by submitting a request for a change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4. Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's construction schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed
change requires substitution of one product or system for product or system specified.

ADMINISTRATIVE CHANGE ORDERS

Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of
allowances.

Unit-Price Adjustment: See Section 012200 "Unit Prices" for administrative procedures for
preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope
of unit-price work.

CHANGE ORDER PROCEDURES

On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order
for signatures of Owner and Contractor on AIA Document G701.

CONSTRUCTION CHANGE DIRECTIVE

Construction Change Directive: Architect may issue a Construction Change Directive on
AIA Document G714. Construction Change Directive instructs Contractor to proceed with a
change in the Work, for subsequent inclusion in a Change Order.

1. Construction Change Directive contains a complete description of change in the Work. It

also designates method to be followed to determine change in the Contract Sum or the
Contract Time.
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B.  Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to
substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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